

WEEKLY REPORT 13

Date: May 25 – May 31, 2026

I. GOALS:

Complete the workflow, evaluate the result and recommend improvements

II. IMPLEMENTATION:

2.1. Evaluation

- Lack or Imbalance of data lead to wrong trip plan generation (example: user choose destination “Sơn La” but the system recommend related locations in “Hà Long”)
- Lack of related images of the activity for users
- Lack of detailed description for each activity, each day and the whole trip
- User may loose patience when waiting for plan generating process

2.2. Improvement recommendations

- Supplement more data of activities, locations and paths
- fix the node to add description of each activity and field of image url
- Modify frontend to track plan generating process to render for users